August 16, 2015
Kyushu Electric Power Company

Sendai Nuclear Power Station Unit 1: Plant Status

(Daily Report)
as of 10:00am, Aug. 16

Operations
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[Electric power] Load up from 30% to 50% is ongoing as of 10.00am, Aug.16

[Main process]
» The primary system (reactor system)
* None

» The secondary system (turbine and generator system)
* Aug. 16 Load up is ongoing (30% to 50%)

[Tests and inspections]
» Operator’s self-inspection (periodical equipment inspection items)
* None

» Regulatory inspection
* Reactor start-up inspections are ongoing (started on Aug. 3)
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[Main process]
» The primary system (reactor system)
* None

» The secondary system (turbine and generator system)
* Aug. 16 50% power will be achieved

[Tests and inspections]
» Operator’s self-inspection (periodical equipment inspection items)
* None

» Regulatory inspection
* Reactor start-up inspections will continue

Translated by JANSI: for the original text, please go to: http://www.kyuden.co.jp/var/rev0/0047/9188/news150817.pdf




Sendai Unit 1. Restart operation process

Aug. 16, 2015
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The secondary system cleanup
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Regulatory inspection on the reactor start-up
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