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Sendai Nuclear Power Station Unit 1: Plant Status  
(Daily Report) 

 Operations 

R
esults (10.00, Aug. 27 – 10:00, A

ug. 28) 

[Electric power]   95% electric power is maintained as of 10.00am, Aug. 28 

[Main process] 
 The primary system (reactor system) 
 None 

 The secondary system (turbine and generator system) 
 Aug 27  Load up to 95% was successfully achieved 

[Tests and inspections] 
 Operator’s self-inspection (periodical equipment inspection items) 
 None 

 Regulatory inspection 
 Reactor start-up inspections are ongoing (started on Aug. 3) 

P
lans (10:00, Aug. 28 – A

ug. 29) 

[Main process] 
 The primary system (reactor system) 
 None 

 The secondary system (turbine and generator system) 
 Aug 29  Load up 95% to 100% as electric power will be implemented 

[Tests and inspections] 
 Operator’s self-inspection (periodical equipment inspection items) 
 None 

 Regulatory inspection 
 Reactor start-up inspections will continue 

As of 10.00am Aug 28 

Translated by JANSI: for the original text, please go to: http://www.kyuden.co.jp/var/rev0/0048/0846/news150828.pdf  



Sendai Unit 1: Restart operation process 

Process 

 

Aug. 28, 2015 

Jul 15 
▼ 

The secondary system cleanup 

Functional 
tests 

Core physics 
test 

Aug 14 
▼Connecting to grid 

Constant operation 
at rated thermal power 

100% Jul 20 
▼ 

Jul 25 
▼ 

Aug 3 
▼ 

Jul 18 
▼Condenser Vacuum-up 

Aug 5 
▼ 

Aug 10 
▼ 

Jul 13 
▼ 

Jul 20 
▼ 

RCS* 
leak test 

CV leak 
rate test 

Jul 26
▼ 

Aug 1
▼ 

Aug 11
▼ 

Aug 3 
▼  

Aug 13 
▼Turbine start-up 

The above test periods include preparations 

*Reactor coolant system 
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loading 
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RV 
assembling 

 
Aug 11 
▼Reactor start-up 
▼Criticality reached 

 

Regulatory inspection on 
Reactor start-up 


