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Sendai Nuclear Power Station Unit 2: Plant status 

(Weekly report) 

 Operations 

This w
eek results (Fri, Sep 18 – Thu, Sep 24) 

[Main process] 

 The primary system (reactor system) 
 Sep 24  The reactor vessel assembling was completed 
   〃     Preparation for the RCS (Reactor Cooling System) leak test started 

 The secondary system (turbine system) 
 Sep 19  Cleanup started 
 Sep 22  The condenser was vacuumed up 

[Tests and inspections] 

 Pre-service inspection 
 Sep 24  Item-4 inspection (Instrumentation control system) was held 

 Operator’s self-inspection (periodical equipment inspection items) 
 Sep 19  Class 2 component in-service inspection 
   〃   Auxiliary feedwater system functional test 

 Operational safety inspection 
 Inspection on mid-loop operation (Started on Sep 16) 

*In the mid-loop operation, core cooling continues with the reduced flow of coolant of which 
level is about the middle of the pipes 

N
ext w

eek plans (Fri, Sep 25 – Thu, O
ct 1) 

[Main process] 
 The primary system (reactor system) 
 The RCS leak test will be performed 
 Preparation for the CV leak rate test will be made 

 The secondary system (turbine system) 
 Cleanup will continue 

[Test and inspections] 
 Pre-service inspection 
 Sep 25  Inspection associated with the basic design policy (for the 

instrumentation control facility and reactor containment facility) 

 Operator’s self-inspection (periodical equipment inspection items) 
 Sep 26, 29  Class 2 component in-service inspection 
 Sep 29  RCS leak test 

 Operational Safety inspection 
 Inspection on mid-loop operation (continuing) 
 Sep 29  Operational safety inspection of the severe accident trainings 

(Translated by JANSI) 

This is translation of articles in the press release by Kyushu Electric Power Company.   
For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0048/5392/news_2_150925.pdf 



Sendai Unit 2: Restart operation process 

Process 

 

(Translated by JANSI) 
For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0048/5392/news_2_150925.pdf 

Sep 25. 2015 

Sep 19 
▼Class 2 component in-service inspection, Auxiliary feedwater system functional test 

Sep 16 
▼                Operational safety inspection (Mid-loop operation) 

Core physics 
tests 

The secondary system cleanup 

Functional tests RCS* leak 
test 

CV leak rate 
test 

Sep 13 
▼ 

Reactor assembling 

*Reactor coolant system 

Sep 17 
▼ 

▽Restart of 
power 
generation 
(Connecting 
to the grid) 

Constant operation at 
rated thermal output 

▽Reactor start-up 

Fuel 
loading 

Sep 11 
▼ 

100% 

Sep 24 
▼Pre-service inspection (Item 4) 

Sep 24 
▼ 

Sep 24 
▼ 

Sep 19 
▼ 

Sep 22 
▼condenser vacuum up 

Sep 25 
▽Pre-service inspection (Basic design policy) 

Sep 26, 29 
▽Class 2 component in-service inspection 

Sep 29 
▽RCS leak test 

Sep 29 
▽Operational safety inspection (severe accident training) 

The above test periods include preparations 


