
October 17, 2015 
Kyushu Electric Power Company 

 
Sendai Nuclear Power Station Unit 2: Plant status as of 

10.00am, October 17 (Daily report) 
 Operations 

This w
eek results (10.00, O

ct 16 – 10:00, O
ct 17) 

[Main process] 
 The primary system (reactor system) 
 Oct 17  Core physics tests finished (started on Oct 15) 

 The secondary system (turbine system) 
 None 

[Test and inspections] 
 Operator’s self-inspection (periodical equipment inspection items) 
 Oct 16  Shutdown margin test 

 Operational Safety inspection 
 Inspection associated with the reactor startup (started on Oct 8) 

N
ext w

eek plans (10.00, O
ct 17 – O

ct 18) 

[Main process] 
 The primary system (reactor system) 
 None 

 The secondary system (turbine system) 
 Oct 17  Turbine will start up 

[Test and inspections] 
 Operator’s self-inspection (periodical equipment inspection items) 
 Oct 17  Steam turbine performance test 

 Operational Safety inspection 
 Inspection associated with the reactor startup 

Translated by JANSI: For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0048/9127/news_2_151017.pdf 



Sendai Unit 2: Restart operation process 

Process 

 

Translated by JANSI: For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0048/9127/news_2_151017.pdf 

Oct 17, 2015 

Core physics 
tests 

Secondary system cleanup 

Functional 
test 

RCS* leak 
test 

CV leak 
rate test 

Sep 13 
▼ 

Reactor 
assembling 

*Reactor coolant system 

Sep 17 
▼ 

▽Restart of power generation (connecting to the grid) 

Constant operation  
at rated thermal output 

Reactor startup 

Fuel 
loading 

Sep 11 
▼ 

100% 

Sep 24 
▼ 

Sep 24 
▼ 

Sep 19 
▼ 

Sep 22 
▼condenser vacuum up 

The above test periods include preparations 

Sep 29 
▼ 

Sep 30 
▼ 

Operational safety inspection (associated with reactor startup) 

Oct 7 
▼ 

Oct 8 
▼ 

Steam may be released during studying water chemistry in the secondary system 

Oct 14 
▼ 

Oct 15 
▼ 

Oct 10 
▼ 

Oct 15 
▼ 

▼Criticality reached 

Oct 21 

Oct 17 
▽Turbine startup 

Oct 8 
▼ 

Oct 16 
▼Shutdown margin test 

Oct 17 
▽Steam turbine performance test 

95% 
75% 

50% 

30% 

Oct 17 
▼ 


