
October 28, 2015 
Kyushu Electric Power Company 

 
Sendai Nuclear Power Station Unit 2: Plant status as of 

10.00am, October 28 (Daily report) 

 Operations 

R
esults (10.00, O

ct 27 – 10:00, O
ct 28) 

[Electric power] Load up from 75% to 95% is in progress as of 10.00am, Oct 28 

[Main process] 
 The primary system (reactor system) 
 None 

 The secondary system (turbine and generator system)  
 Oct 28  Load up is ongoing from 75% to 95% as electric power 

 [Tests and inspections] 

 Operator’s self-inspection (periodical equipment inspection items) 
 None 

 Regulatory inspection 
 Inspection associated with the reactor startup ongoing (started on Oct 8) 

P
lans (10:00, O

ct 28 – O
ct 29) 

[Main process] 
 The primary system (reactor system) 
 None 

 The secondary system (turbine and generator system) 
 Oct 28  95% output will be achieved 

[Tests and inspections] 
 Operator’s self-inspection (periodical equipment inspection items) 
 None 

 Regulatory inspection 
 Inspection associated with the reactor startup 

Translated by JANSI: For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0049/0221/news_2_151028.pdf 



Sendai Unit 2: Restart operation process 

Process 

 

Translated by JANSI: For the original text, please go to: http://www.kyuden.co.jp/var/rev0/0049/0221/news_2_151028.pdf 

Oct 28, 2015 

Secondary system cleanup 

▼Restart of power generation (connecting to the grid) 

Constant operation  
at rated thermal output 

Reactor startup 

Sep 19 
▼ 

Sep 22 
▼condenser vacuum up 

The above test periods include preparations 

Operational safety inspection 
(associated with reactor startup) 

Steam may be released outside due to study of water chemistry in the secondary system 

Oct 10 
▼ 

Oct 15 
▼ 

▼Criticality reached 

Oct 21 

Oct 17 
▼Turbine startup 

Oct 8 
▼ 

Sep 13 
▼ 

Sep 17 
▼ 

Fuel 
loading 

Sep 11 
▼ 

Sep 24 
▼ 

Sep 24 
▼ 

Sep 29 
▼ 

Sep 30 
▼ 

Oct 7 
▼ 

Oct 8 
▼ 

Oct 14 
▼ 

Oct 15 
▼ 

Oct 17 
▼ 


