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Restart
process

Fuel
loading

Reactor vessel reassembling - Cold function test

Ikata 3: Restart operation process

Hot function
test

Core physics
test

The secondary system 
cleanup

Emergency disel generator test ▼
Control rod drive mechanism
(CRDM)functional test

10 Aug▼

Reactor
Start-Up
▼ 12 Aug

Test power generation

▽ 15 Aug

Turbine StartUp
▽15 Aug

Cold function test

Reactor vessel reassembling

Connecting
to the grid

Constant operation 
at rated thermal 
output

Final regulatory 
inspection     ▽

*RCS: Reactor Coolant System

Containment
vessel
leak-rate testing

RCS*
leak test

▲
24 June

▲
27 June

28 June
▼

28 June
▼

8 July
▼

▲
11 July

▲
15 July

10 July

8 July
▼

16 July
▼

5 Aug
▼

Achieved Schedule

5 Aug
▼


